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i lT Research Institute 
10 West 35 Street, Chicago, Illinois 60616 

312/225-9600 December 20 ,  1965 

NASA Headquarters 
Washington, D. C. 20546 

Attention: Mr. W. B. Foster 

Subject: Letter Report No. IITRI W6099-15 
November 1, 1965 through November 30, 1965 
Contract No. NASr-65(10) 

Gentlemen : 

1. Work Performed During Report Period (please refer' to 
attached task schedule for task titles) 

Task I: a) Completed tecrtnical memorandum on infrared 
non-imaging systems for AAP (Technical Memorandum-14) , b) pre- 
pared presentation material for Remote Sensor Meeting in Miami, 
c) prepared material for submission to SSSC on AAP radar and 
photo experiments, d) prepared guidelines for potential experi- 
menters' presentations to subcommittees, e) compiled and 
organized minutes from Photographic Team meeting. 

Task 11: Prepared definition of Cost Model Study Plan. 

Task 111: Contacted all experimenters for reliable 
estimates of data return. 

Task IV: Analysis and planning Zcsr si te /sensor  require= 
ments . \ 

Task V: a) Commenced analysis of the report on "Unique 
Advantages of Orbital Remote Sensing for the Study of Natural 
Resources", b) prepared agenda and assembled visual aid material 
for presentation of the Remote Sensor Program at MSFC, c) pre- 
pared report material for submission by SM to Space Science 
Board, National Academy of Sciences. 

Task VII: Completed for publication in the next report- 
ing period the initial report on geological surveying techniques 
for use by geologists in mapping AAP test sites. 
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Task VIII: a) Prepared a t  t h e  r eques t  of SM personnel  
t h e  l a t e s t  experimental  data cor-.per?dium f o r  use  by Lockheed 
Missile and Space Divis ion i n  the  Lunar O r b i t a l  i n t e g r a t i o n  
s t u d i e s  f o r  AAP, b) prepared comments on General Electric r e p o r t  
"A1 t e r n a  te  Apo 110 M i s  s ions  I'. 

Task IX: a) Prepared, analyzed and made r e v i s i o n s  t o  
program schedules and c o s t  d a t a  for  t h e  o v e r a l l  sc ience  program 
experiments for  manned space f l i g h t ,  b) compiled and analyzed 
experiment s t a t u s ,  costs and schedules  for  t h e  Remote Sensor 
Program, c) prepared s t a t u s  cards  for  Geochemistry Sample 
Analysis t a s k s ,  d) completed r e v i s e d  e d i t i o n  of AAP Ear th  
O r b i t a l  Mission Def in i t i on  Document (2nd e d i t i o n ) .  

2. Discussions and V i s i t s  

2.1 November 1, 1965 - NASA Headquarters 

ASC - 
R. Dubinsky 

2.2 

2.1.1 Subject:  Br ie f ing  of SM by Teledyne, Inc.  
and Sanders, Inc.  on ground-based and space- 
borne te lemet ry  systems for  Apollo and AAP. 

November 4 ,  1965 - U. S. Geological Survey 

USGS - ASC - 
C. A. Stone W. F i scher  

2.2.1 Subject:  S t a t u s  of AAP I R  experiments. 

W. Hemphill 

2.3 November 5, 1965 - NASA Headquarters 

ASC - 117x1 

P, N. S l a t e r  

2.3.1 Subject:  To a t t e n d  Photographic Team 
Meet ing . 

2.4 November 9-10, 1965 - MSFC 

I ASC - 
R. Vickers 
J.' Barmby 
M. S t e i n  

2.4.1 Subject:  To a t t e n d  b r i e f i n g  a t  MSFC on 
Remote Sensors . 
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